Source Data: SSP57057 Revision B

Payload Integration Manager

Input Sheet
Activity ID Task Name Template Teg1aptI:te NegS::;ted Neg:]ti::ed Complete | New Start Date Nev:):t'ZISh Comments
Group_1: 0 Increment/Launch N/A
REF2.080 Increment 15 Duration 4/4/07 1/24/08 NA N/A
REF1.02700 UF5 Launch _ 10/4/07 10/4/07 NA N/A
Group_1: 0. Earned Value Milestones N/A
EV0010.00100 ACOP (UF5) Road Show L-36 10/4/04 11/4/04 11/4/04 11/4/04 N/A
EV0020.00100 ACOP (UF5) Status Post PDR L-30 3/4/05 4/4/05 4/4/05 NA N/A
EV0035.00100 ACOP (UF5) PIA Initial Submit for IPIC Review L-24 10/4/05 10/4/05 10/4/05 NA N/A
EV0030.00100 ACOP (UF5) CDR Support Plan L-24 10/4/05 10/4/05 10/4/05 NA N/A
EV0040.00100 ACOP (UF5) Status Post CDR L-18 2/4/06 4/4/06 4/4/06 NA N/A
EV0050.00100 ACOP (UF5) Verification Prep L-13 9/4/06 9/4/06 9/4/06 NA N/A
EV0060.00100 ACOP (UF5) H/W Delivery Review L-8 1/4/07 2/4/07 2/4/07 NA N/A
EV0070.00100 ACOP (UF5) LPA/CoFR Prep L-5 5/4/07 5/4/07 5/4/07 NA N/A
Group_1: 1. Project Milestones N/A
501A-002.00100 ACOP (UF5) PDR L-36 10/4/04 3/31/05 3/31/05 NA N/A
501A-010.00100 ACOP (UF5) CDR L-24 10/4/05 10/4/05 10/4/05 NA N/A
Group_1: 2. Safety N/A
501A-006.00100 ACOP (UF5) Phase 0/l FSR DP Ph 0/l FSR-45] _ 10/19/04 10/19/04 10/19/04 NA N/A
Days
501A-007.00100 ACOP (UF5) Phase 0/1 P/L FSR PDR+2 12/3/04 5/31/05 5/31/05 NA N/A
501A-012.00100 ACOP (UF5) Phase Il FSR DP PhIIFSR -45] 10/18/05 10/18/05 10/18/05 NA N/A
Days
501A-013.00100 ACOP (UF5) Phase Il P/L FSR CDR+2 12/2/05 12/2/05 12/2/05 NA N/A
501B-031.00100 ACOP (UF5) Phase Il FSR DP Ph Il FSR -45] 10/18/06 10/18/06 10/18/06 NA N/A
days
501B-032.00100 ACOP (UF5) Phase Il FSR L-10 12/2/06 12/2/06 12/2/06 NA N/A
501B-046.00100 ACOP (UF5) Phase lll GSR DP Ph lll GSR -45) 1/18/07 1/18/07 1/18/07 NA N/A
days
501B-047.00100 ACOP (UF5) Phase lll GSR L-7 3/4/07 3/4/07 3/4/07 NA N/A
Group_1: 3. CoFR N/A
501B-078.00100 ACOP (UF5) LPA Input L-12 weeks 7/12/07 7/12/07 7/12/07 NA N/A
501B-085.00100 ACOP (UF5) CoFR Endorsements L-6 weeks 8/23/07 8/23/07 8/23/07 NA N/A
Group_1: 4. Research & Mission Integration N/A
501A-001.00100 ACOP (UF5) Export Control Letter PDR (P,A,SS)| 10/3/04 10/3/04 10/3/04 10/3/04 N/A
L-18 (s)
502A-007.00100 ACOP (UF5) Export Control Letter Concurrence L-35 (P,A) L- 11/2/05 11/15/04 11/15/04 11/15/04 N/A
23 (SS) L-17
(s)
502A-006.00100 ACOP (UF5) ISS Payload Process Overview L-36 (P,SS,A) 10/4/04 11/4/04 11/4/04 11/4/04 N/A
(Roadshow) L-24 (s)
501A-003.00100 ACOP (UF5) PIA (P) L-14 (s) PDR 10/3/04 12/13/04 12/13/04 NA N/A
(P,SS,A)
501A-003A.00100 ACOP (UF5) PIA CR Release L-13 (s) CDR-| 9/3/05 9/3/05 9/3/05 NA N/A
1(P,SS,A)
501A-003B.00100 ACOP (UF5) PIA TCM Complete L-12 (s) CDR 10/4/05 10/4/05 10/4/05 NA N/A
(P,SS,A)
501A-003C.00100 ACOP (UF5) PIA PMIT Approval L-11.5(s) 10/19/05 10/19/05 10/19/05 NA N/A
CDR+1/2
(P,SS,A)
502A-008.00100 ACOP (UF5) PIA (B/L) CDR+1 11/4/05 11/4/05 11/4/05 NA N/A
(P,SS,A) L-11
(s)
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501A-004.00100 ACOP (UF5) Hardware ICD (P) PDR (P,A) L- 8/4/06 8/4/06 8/4/06 NA N/A
14 (SS)
501A-004A.00100 ACOP (UF5) Hardware ICD PEI Internal Review Start CDR-1 (P,A) 8/19/06 8/19/06 8/19/06 NA N/A
L-13.5 (SS)
501A-004B.00100 ACOP (UF5) Hardware ICD TCM Complete CDR (P,A) L- 9/19/06 9/19/06 9/19/06 NA N/A
12.5 (SS)
501A-004C.00100 ACOP (UF5) Hardware ICD PECP Approval CDR+1/2 10/4/06 10/4/06 10/4/06 NA N/A
(P,A) L-12
(SS)
501B-001.00100 ACOP (UF5) Questionnaire 1-18 1/31/06 9/30/05 9/30/05 NA N/A
501B-012.00100 ACOP (UF5) PVP L-14 (SS) 8/4/06 8/4/06 8/4/06 NA N/A
502B-014.00100 ACOP (UF5) PVP (B/L) L-12 (SS) 10/4/06 10/4/06 10/4/06 NA N/A
501B-082.00100 ACOP (UF5) EMC Data (Middeck) L-2.5 (P,SS) 7/20/07 7/20/07 7/20/07 NA N/A
501B-083.00100 ACOP (UF5) Acoustic Data (Middeck) L-2.5 (P,SS) 7/20/07 7/20/07 7/20/07 NA N/A
Group_1: 5. Payload Engineering Integration N/A
501A-011.00100 ACOP (UF5) HFIT Hardware Eval (P) CDR (P,SS) 10/4/05 10/4/05 10/4/05 NA N/A
501B-033.00100 ACOP (UF5) HFIT Final Hardware Evaluation (PD Input)] L-10 (P,s,SS) 12/4/06 12/4/06 12/4/06 NA N/A
503-004.00100 ACOP (UF5) HFIT Final Hardware Evaluation L-9 (P,s,SS) 1/2/07 1/2/07 1/2/07 NA N/A
501B-044.00100 ACOP (UF5) P/L Exceptions L-7.5 2/17/07 2/17/07 2/17/07 NA N/A
501B-008.00100 ACOP (UF5) Configuration DS (B/L) - MPLM L-15.5 (SS) 6/19/06 6/19/06 6/19/06 NA N/A
501B-039.00100 ACOP (UF5) Configuration DS (U/D) - MPLM- Subkit L-8 (SS) 2/1/07 2/1/07 2/1/07 NA N/A
Data
501B-067.00100 ACOP (UF5) Configuration DS (U/D) - MPLM- Bar L-5(SS) 5/4/07 5/4/07 5/4/07 NA N/A
Code/IMS and Serial Number Data
501B-004.00100 ACOP (UF5) Configuration DS - Gases & Potable Water| L-16 (SS) 6/4/06 6/4/06 6/4/06 NA N/A
- 1&C Data (P)
501B-065.00100 ACOP (UF5) Configuration DS - Gases & Potable Water| L-5 (SS) 5/4/07 5/4/07 5/4/07 NA N/A
- 1&C Data (F)
501B-021.00100 ACOP (UF5) Configuration DS - Schematics (P) L-12 (SS) 10/4/06 10/4/06 10/4/06 NA N/A
501B-043.00100 ACOP (UF5) Configuration DS - Schematics (B/L) L-7.5(SS) 2/17/07 2/17/07 2/17/07 NA N/A
501B-019.00100 ACOP (UF5) Configuration DS - On-Orbit Configuration L-12 (SS) 10/4/06 10/4/06 10/4/06 NA N/A
Drawings (B/L)
501B-041.00100 ACOP (UF5) Configuration DS - On-Orbit Configuration | L-7.5 (SS) 2/17/07 2/17/07 2/17/07 NA N/A
Drawings (U/D)
501B-020.00100 ACOP (UF5) Configuration DS - Main Unit Top Assy L-12 (SS) 10/4/06 10/4/06 10/4/06 NA N/A
Drawing
501B-042.00100 ACOP (UF5) Configuration DS - Main Unit Top Assy L-7.5(SS) 2/17/07 2/17/07 2/17/07 NA N/A
Drawing (U/D)
501B-053.00100 ACOP (UF5) Configuration DS - P/L Transfer L-6 (SS) 4/3/07 4/3/07 4/3/07 NA N/A
Dwgs/Regms (B/L)
501B-029.00100 ACOP (UF5) Configuration DS - Stowage Hardware L-11 (SS) 11/2/06 11/2/06 11/2/06 NA N/A
Dwgs and Installed P/L Dwgs
501B-050.00100 ACOP (UF5) Configuration DS - Stowage Hardware L-7 (SS) 3/4/07 3/4/07 3/4/07 NA N/A
Dwgs and Installed P/L Dwgs (U/D)
501A-018.00100 ACOP (UF5) Drawing DS - Crew Interface Label Dwgs | CDR+4 (P,A) 4/3/06 4/3/06 4/3/06 NA N/A
(Pre-released) OpNom Eval CDR+6 (s,SS
503-001.00100 ACOP (UF5) Drawing DS - Crew Interface Label Dwgs CDR+4.5 4/19/06 4/19/06 4/19/06 NA N/A
(IPLAT Label Evaluation) (P) (P,A)
CDR+6.5
(s,SS)
501B-037.00100 ACOP (UF5) Drawing DS - Crew Interface Label Dwgs 1-8 12/3/06 8/2/06 8/2/06 NA N/A
(Released)
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503-005.00100 ACOP (UF5) Drawing DS - Crew Interface Label Dwgs I-7.5 12/16/06 8/15/06 8/15/06 NA N/A
(IPLAT Label Evaluation) (F)
501B-023.00100 ACOP (UF5) P/L Verification Data L-12to L-3 10/4/06 10/4/06 1/11/08 NA N/A
(SS)
Group_1: 6. Payload Software Integration N/A
501B-005.00100 ACOP (UF5) PCS Display Requirements (P) L-16 (P,A,SS) 6/4/06 6/4/06 6/4/06 NA N/A
501B-025.00100 ACOP (UF5) PCS Display Requirements (1) L-11 (P,A,SS) 11/2/06 11/2/06 11/2/06 NA N/A
501B-040.00100 ACOP (UF5) PCS Display Requirements (F) L-8 (P,SS,A) 2/1/07 2/1/07 2/1/07 NA N/A
501B-006.00100 ACOP (UF5) C&DH DS (P) L-16 (P,A,SS) 6/4/06 6/4/06 6/4/06 NA N/A
501B-035.00100 ACOP (UF5) C&DH DS (1) L-9 (P,SS,A) 1/2/07 1/2/07 1/2/07 NA N/A
501B-061.00100 ACOP (UF5) C&DH DS (F) L-6 (P,SS,A) 4/3/07 4/3/07 4/3/07 NA N/A
501B-007.00100 ACOP (UF5) EXPRESS Laptop Payload Software L-16 (SS) 6/4/06 6/4/06 6/4/06 NA N/A
Application & Displays (P)
501B-036.00100 ACOP (UF5) EXPRESS Laptop Payload Sofware L-9 (SS) 1/2/07 1/2/07 1/2/07 NA N/A
Application and Displays (I)
501B-048.00100 ACOP (UF5) EXPRESS Laptop Payload Software L-7 (SS) 3/4/07 3/4/07 3/4/07 NA N/A
Application and Displays - Multiple Applications (F)
501B-060.00100 ACOP (UF5) EXPRESS Laptop Payload Software L-6 (SS) 4/3/07 4/3/07 4/3/07 NA N/A
Application and Displays - One Application (F)
504-002.00100 ACOP (UF5) Software ICD (P) L-12 (P,SS,A) 10/4/06 10/4/06 10/4/06 NA N/A
504-003.00100 ACOP (UF5) Software ICD (1) L-8 (P,SS,A) 2/1/07 2/1/07 2/1/07 NA N/A
504-006.00100 ACOP (UF5) Software ICD (F) L-3 (P,SS,A) 7/4/07 7/4/07 7/4/07 NA N/A
Group_1: 7A. POIF Training N/A
501A-016.00100 ACOP (UF5) P/L Trainer Development Specification CDR 10/4/05 10/4/05 10/4/05 NA N/A
501A-017.00100 ACOP (UF5) TST Process CDR to CDR 10/4/05 10/4/05 1/25/06 NA
+4
501A-021.00100 ACOP (UF5) P/L Training DS CDR+6 4/3/06 4/3/06 4/3/06 NA N/A
505-004.00100 ACOP (UF5) P/L Training DS (B/L) 1-12 (P) I-10 10/2/06 6/1/06 6/1/06 NA N/A
(s,SS,A)
501B-013.00100 ACOP (UF5) P/L Simulator O/D at JSC (Hardware& 1-13 (P); I-11 9/2/06 5/2/06 5/2/06 NA N/A
Software Delivery to JSC Training Facility) (s,SS,A)
501B-024.00100 ACOP (UF5) Payload Training Dry Run (PTDR) 1-11 (P); 1-9 11/2/06 7/2/06 7/2/06 NA N/A
(s,SS,A)
501B-003.00100 ACOP (UF5) Start Reflight P/L Training 1-16 (P) I-14 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS,A)
501B-030.00100 ACOP (UF5) Start New P/L Training 1-10 (P); I-8 12/3/06 8/2/06 8/2/06 NA N/A
(s,SS.A)
Group_1: 7B. POIF Planning N/A
501B-018.00100 ACOP (UF5) P/L Planning DS - Submit for Basic 1-12 8/2/06 4/1/06 4/1/06 NA N/A
505-010.00100 ACOP (UF5) P/L Planning DS (B) 1-8.75 11/9/06 7/9/06 7/9/06 NA N/A
501B-051.00100 ACOP (UF5) P/L Planning DS - Submit for Final 1-6 1/31/07 9/30/06 9/30/06 NA N/A
505-019.00100 ACOP (UF5) P/L Planning DS (F) 1-3.5 4/17/07 12/15/06 12/15/06 NA N/A
Group_1: 7C. POIF Procedures, Display & OP Nom N/A
501A-005A.00100 ACOP (UF5) PPD DS: Operations Concept (Optional) PDR 10/3/04 10/3/04 10/3/04 NA N/A
501A-005B.00100 ACOP (UF5) PPD DS: Operations Analysis Flows PDR 10/3/04 10/3/04 10/3/04 NA N/A
(Optional)
501A-019B.00100 ACOP (UF5) PPD DS: Initial Crew Displays CDR+4 (P,A) 4/3/06 4/3/06 4/3/06 NA N/A
CDR+6 (s,SS
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501A-019A.00100 ACOP (UF5) PPD DS: Preliminary P/L Unique OpNom | CDR+4 (P,A) 4/3/06 4/3/06 4/3/06 NA N/A
CDR+6 (s,SS
501A-022A.00100 ACOP (UF5) PPD DS: ECR to Baseline P/L Unique CDR+7 (P,A) 7/4/06 714106 7/4/06 NA N/A
OpNom CDR+9 (s,SS
505-001.00100 ACOP (UF5) PPD DS: OpNom (B/L) I-16 (P,A) I-14]  6/3/06 1/31/06 1/31/06 NA N/A
(s,SS)
501A-022B.00100 ACOP (UF5) PPD DS: Candidate Flight Crew Displays | CDR+7 (P,A) 7/4/06 7/4/06 7/4/06 NA N/A
CDR+9 (s,SS
505-002.00100 ACOP (UF5) PPD DS: Candidate Flight Crew Displays |[I-16 (P,A) I-14] 6/3/06 1/31/06 1/31/06 NA N/A
(B/L) (s,SS)
501B-002A.00100 ACOP (UF5) PPD DS: Manual Procedures I-16 (P,A) I-14]  6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-064A.00100 ACOP (UF5) PPD DS: ECR to Baseline Manual I-5.5 2/15/07 10/15/06 10/15/06 NA N/A
Procedures
505-020.00100 ACOP (UF5) PPD DS: Manual Procedures (B/L) 1-3.5 4/17/07 12/15/06 12/15/06 NA N/A
501B-002B.00100 ACOP (UF5) PPD DS: Procedure/Display Files List 1-16 (P,A) I-14] 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-002C.00100 ACOP (UF5) PPD DS: Reference Data 1-16 (P,A) I-14 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-002D.00100 ACOP (UF5) PPD DS: Validation Plan 1-16 (P,A) I-14 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-002E.00100 ACOP (UF5) PPD DS: Validation Record Report 1-16 (P,A) I-14 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-002F.00100 ACOP (UF5) PPD DS: Log Files 1-16 (P,A) I-14 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-002G.00100 ACOP (UF5) PPD DS: MPV Links 1-16 (P,A) I-14 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-002H.00100 ACOP (UF5) PPD DS: Payload Messages 1-16 (P,A) I-14 6/2/06 1/30/06 1/30/06 NA N/A
(s,SS)
501B-022.00100 ACOP (UF5) PPD DS: Preliminary Ground Command L-12 10/4/06 10/4/06 10/4/06 NA N/A
Procedures
501B-059.00100 ACOP (UF5) PPD DS: Final Ground Command L-6 4/3/07 4/3/07 4/3/07 NA N/A
Procedures
501B-064B.00100 ACOP (UF5) PPD DS: Procedure Hazard Control List 1-5.5 2/15/07 10/15/06 10/15/06 NA N/A
501B-084.00100 ACOP (UF5) PPD DS: Payload Automated Procedures | L-2 (P,s,SS) 8/4/07 8/4/07 8/4/07 NA N/A
(Timeliner Files)
501A-020.00100 ACOP (UF5) Usability Tests CDR+4 (P,A) 4/3/06 4/3/06 4/3/06 NA N/A
CDR+6 (s,SS
Group_1: 7D. POIF Ground Data Services N/A
501B-014.00100 ACOP (UF5) GDS DS 1-13 (P,A,SS) 7/3/06 3/2/06 3/2/06 NA N/A
505-007.00100 ACOP (UF5) GDS DS (B/L) 1-10 (P,SS,A) 10/2/06 6/1/06 6/1/06 NA N/A
Group_1: 8A0. KSC Data Sets/Products N/A
501B-092.00100 ACOP (UF5) KSC SRDS (P) H/W O/D-6 11/17/06 11/17/06 11/17/06 NA N/A
506-013.00100 ACOP (UF5) KSC SRDS (B/L) H/W O/D-3 2/17/07 2/17/07 2/17/07 NA N/A
501B-016.00100 ACOP (UF5) KSC TRDS ISS to P/L OMRS, File 10, L-12.5 9/19/06 9/19/06 9/19/06 NA N/A
Volume 2
501B-058.00100 ACOP (UF5) KSC TRDS Orbiter MDK to P/L OMRS, L-6 4/3/07 4/3/07 4/3/07 NA N/A
File 2, Volume 2
501B-072.00100 ACOP (UF5) KSC TRDS Orbiter to Middeck TGHR L-4.5(P,s,SS)] 5/20/07 5/20/07 5/20/07 NA N/A
Table
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Group_1: 8B. KSC MPLM Hardware N/A
501B-104.00100 ACOP (UF5) O/D @ KSC L-6 (SS) 4/5/07 4/5/07 4/5/07 NA N/A
501B-101.00100 ACOP (UF5) Offline Activity L-6 to L-4.5 4/5/07 4/5/07 5/18/07 NA
(P.,SS)
506-101.00100 ACOP (UF5) PTCS Online Testing using FCU using L-4.5t0 L-3.5 5/21/07 5/21/07 6/21/07 NA
FCU (P,SS)
501B-074.00100 ACOP (UF5) MPLM Stowage Hardware O/D @ JSC for L-4.25 5/27/07 5/27/07 5/27/07 NA N/A
JSC Bench Review
501B-073A.00100 ACOP (UF5) MPLM Stowage H/W O/D & T/O to Util @ L-4.5 5/20/07 5/20/07 5/20/07 NA N/A
KSC for BR
501B-087.00100 ACOP (UF5) MPLM Stowage Hardware O/D @ KSC for | L-3 weeks 9/13/07 9/13/07 9/13/07 NA N/A
Pad Stow Crew Review
Group_1: 8C. KSC On Dock N/A
506-102B.00100 JACOP (UF5) T/O to KSC SSPF | L-35(SS) [ 6/19/07 [ 6/19/07 6/19/07 NA N/A
Group_1: 8D. KSC Spacehab Hardware N/A
501B-063A.00100 ACOP (UF5) P/L O/D @ SPPF (SH Horizontal) L-4.5to L-2 5/21/07 5/21/07 8/3/07 NA
501B-063B.00100 ACOP (UF5) P/L O/D @ SPPF (SH Vertical) L-2 to L-0.75 8/5/07 8/6/07 9/13/07 NA
501B-103.00100 ACOP (UF5) Spacehab P/L O/D @ JSC for JSC Bench L-3 7/4/07 7/4/07 7/14/07 NA N/A
Review

Group: 10 Payload Unique Tasks




